
Lane Closures for the Week of 6/20/04 to 6/26/04:
WESTBOUND:
Start Start End End
Date Time Date Time From To Lanes Closed Type of Work Day or Night

6/20/04 1900 6/21/04 1645 San Gorgornio Wash Cabazon #2, #3, #4 Slab Replacement Night
6/20/04 1900 6/21/04 1645 WB Ramps at Fields Rd On & Off Ramps Slab Replacement Day & Night
6/20/04 1900 6/21/04 1645 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/20/04 1900 6/21/04 1645 WB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/20/04 1900 6/21/04 1645 WB Ramps at Verbenia On & Off Ramps Electrical Work Day & Night

6/21/04 1700 6/22/04 1645 San Gorgornio Wash Cabazon #2, #3, #4 Slab Replacement Night
6/21/04 1700 6/22/04 1645 WB Ramps at Fields Rd On & Off Ramps Slab Replacement Day & Night
6/21/04 1700 6/22/04 1645 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/21/04 1700 6/22/04 1645 WB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/21/04 1700 6/22/04 1645 WB Ramps at Verbenia On & Off Ramps Electrical Work Day & Night

6/22/04 1700 6/23/04 1645 San Gorgornio Wash Cabazon #2, #3, #4 Slab Replacement Night
6/22/04 1700 6/23/04 1645 WB Ramps at Fields Rd On & Off Ramps Slab Replacement Day & Night
6/22/04 1700 6/23/04 1645 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/22/04 1700 6/23/04 1645 WB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/22/04 1700 6/23/04 1645 WB Ramps at Verbenia On & Off Ramps Electrical Work Day & Night

6/23/04 1700 6/24/04 1645 San Gorgornio Wash Cabazon #2, #3, #4 Slab Replacement Night
6/23/04 1700 6/24/04 1645 WB Ramps at Fields Rd On & Off Ramps Slab Replacement Day & Night
6/23/04 1700 6/24/04 1645 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/23/04 1700 6/24/04 1645 WB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/23/04 1700 6/24/04 1645 WB Ramps at Verbenia On & Off Ramps Electrical Work Day & Night

6/24/04 1700 6/25/04 1400 San Gorgornio Wash Cabazon #2, #3, #4 Slab Replacement Night
6/24/04 1700 6/25/04 1400 WB Ramps at Fields Rd On & Off Ramps Slab Replacement Day & Night
6/24/04 1700 6/25/04 1400 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/24/04 1700 6/25/04 1400 WB Ramps at Verbenia On & Off Ramps Electrical Work Day & Night
6/24/04 1700 6/25/04 1400 WB Ramps at Main St On & Off Ramps Electrical Work Day & Night



EASTBOUND:
Start Start End End
Date Time Date Time From To Lanes Closed Type of Work Day or Night

6/20/04 1900 6/21/04 1645 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
6/20/04 1900 6/21/04 1645 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/20/04 1700 6/21/04 1645 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/20/04 1900 6/21/04 1645 EB Ramps at Verbenia On & Off Ramps Electrical Work Day & Night
6/20/04 1700 6/21/04 500 San Gorgornio Wash Cottonwood Creek #2, #3, #4 Bridge Work Night  

6/21/04 600 6/21/04 1645 San Gorgornio Wash Cottonwood Creek #1 Place K-Rail Day
6/21/04 1700 6/22/04 500 San Gorgornio Wash Cottonwood Creek #2, #3, #4 Bridge Work Night
6/21/04 1700 6/22/04 1645 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
6/21/04 1700 6/22/04 1645 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/21/04 1700 6/22/04 1645 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/21/04 1700 6/22/04 1645 EB Ramps at Verbenia On & Off Ramps Electrical Work Day & Night

6/22/04 600 6/22/04 1645 San Gorgornio Wash Cottonwood Creek #1 Place K-Rail Day
6/22/04 1700 6/23/04 500 San Gorgornio Wash Cottonwood Creek #2, #3, #4 Bridge Work Night
6/22/04 1700 6/23/04 1645 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
6/22/04 1700 6/23/04 1645 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/22/04 1700 6/23/04 1645 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/22/04 1700 6/23/04 1645 EB Ramps at Verbenia On & Off Ramps Electrical Work Day & Night

6/23/04 600 6/23/04 1645 San Gorgornio Wash Cottonwood Creek #1 Place K-Rail Day
6/23/04 1700 6/24/04 500 San Gorgornio Wash Cottonwood Creek #2, #3, #4 Bridge Work Night
6/23/04 1700 6/24/04 1645 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
6/23/04 1700 6/24/04 1645 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/23/04 1700 6/24/04 1645 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/23/04 1700 6/24/04 1645 EB Ramps at Verbenia On & Off Ramps Electrical Work Day & Night

6/24/04 600 6/24/04 1645 San Gorgornio Wash Cottonwood Creek #1 Place K-Rail Day
6/24/04 1700 6/25/04 1400 San Gorgornio Wash Cottonwood Creek #2, #3, #4 Bridge Work Night
6/24/04 1700 6/25/04 1400 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
6/24/04 1700 6/25/04 1400 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
6/24/04 1700 6/25/04 1400 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
6/24/04 1700 6/25/04 1400 EB Ramps at Verbenia On & Off Ramps Electrical Work Day & Night



Notes:
1. No two consecutive (on or off) ramps to be closed consecutively.
2. For slab replacement work on the WB: lane #3 and #4 will closed at 5:00 p.m. Lane #2 will be closed at 9:00 p.m., lane #2 will be 
opened to traffic at 7:00 a.m., lane #3 will be opened to traffic at 10:00 a.m., lane #4 will remain closed for 24 hours. 


